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1. INTRODUCTION 
The Moffatt & Nichol team is under contract with the US Army Corps of Engineers, LA District 
to prepare a Coastal Regional Sediment Management Plan (CRSMP) Report for the Eureka 
Littoral Cell in Humboldt County. As part of the work, the first task is to prepare an initial On-
Board Review submittal that outlines the procedures to be followed in the conduct of the 
study and identifies key personnel who will assist the LA District Project Manager and SF 
District Lead Planner in managing the study. 

The current document serves the purpose of an On-Board Review by identifying key 
personnel that will be involved in the study, along with a work plan that describes the work to 
be completed, the expected deliverables, and the schedule.  

2. OVERALL SCOPE OF PROJECT 
The scope of the project is to prepare a CRSMP for the Eureka Littoral Cell, and provide 
assistance in facilitating communication between the Coastal Sediment Management 
Workgroup (CSMW), relevant Corps Districts (San Francisco and Los Angeles) and the 
Humboldt Bay Harbor, Recreation and Conservation District (HBHRCD), as well as assist in 
coordination with the various stakeholders involved in the study. 

3. BACKGROUND 
The California Coastal Sediment Master Plan is a concept borne by the South Pacific 
Division (SPD) and the State Natural Resources Agency chaired by the CSMW. The concept 
is to develop a region-wide sediment management plan encompassing the entire California 
coastline to maintain and restore the health of California’s beaches and shoreline. 

Authority is derived from the Water Resources Development Act of 1986, and the House 
Committee on Transportation and Infrastructure Resolution 2672, May 22, 2002, which 
requested the Secretary of the Army to develop a comprehensive plan for the management 
of sediment in coastal California for purposes of reducing shoreline erosion and coastal 
storm damages, providing for environmental restoration and protection, increasing natural 
sediment supply to the coast, restoring and preserving beaches, improving water quality 
along coastal beaches, beneficially using material dredged from ports, harbors, and other 
opportunistic sediment sources, and related purposes. 

A Coastal Regional Sediment Management Plan (CRSMP) is a comprehensive guidance and 
policy document discussing how regional sediment management can be implemented in an 
expeditious, cost-effective, and resource-protective manner. The plan typically incorporates a 
multitude of components including: 

• Engineering • Real estate 
• Environmental • Regulatory 
• Economics • Financial considerations 
• Recreation • Physical processes and barriers 
• Policy • Coastal watershed land-uses 
• Legal • Current and projected watershed developments 
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The objectives of the plan are to:  

1. Provide a strategy to restore and maintain coastal beaches and other critical areas of 
sediment deficit;  

2. Reduce the proliferation of protective shoreline structures;  
3. Sustain recreation and tourism;  
4. Enhance public safety and access;  
5. Restore coastal sandy habitats through the region/littoral cell; and  
6. Address areas with excessive sediment.  

The document should provide sufficient information for decision-makers to develop policies 
and/or execute management sub-plans to ensure the future vitality of California’s beaches 
and shoreline. Spatial information should be hosted in an interactive web-mapping site (GIS 
based) for access by the CSMW. 

4. TEAM ORGANIZATION & WORK PLAN 
The Moffatt & Nichol team will prepare a CRSMP report for the Eureka Littoral Cell in 
Humboldt County based on the results of data collection, plan formulation, and stakeholder 
outreach efforts, which are described in more detail below. A Team Organization matrix, and 
description of deliverables and submittal dates are also described below. 

TEAM ORGANIZATION 

 Client 
Study Manager Susie Ming, Chief, Coastal Section, USACE - LA District  
Lead Planner John Dingler, USACE – SF District 

 A/E Team 
Project Manager Dilip Trivedi, M&N 
Principal-In-Charge Russ Boudreau, M&N 
Asst Project Manager Chris Webb, M&N 
Data Collection / Review  Susan Tonkin, M&N 
GIS Deliverables Brian Leslie, M&N 
Coastal Data Analyses Christopher Devick, M&N 
Environmental / Biology Noel Davis, Chambers Group 
Outreach Facilitation Elizabeth Watson, Humboldt State University 
Fisheries Biology Peter Nelson, HT Harvey & Associates 

 

1. On-Board Review 
WORK PLAN 

The first activity described in the Scope of Work is an initial On-Board Review submittal (this 
document) that outlines the procedures to be followed for the study and identifies key 
personnel who will assist the LA District Project Manager and SF District Lead Planner in 
managing the study. 

The current document serves the purpose of an On-Board Review. A kick-off meeting will be 
held the week of June 28, 2010 with the LA District project manager, the SF District lead 
planner, and the A/E Team to discuss procedures, deliverables and schedule. 
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Deliverable: On-Board Review [this document] 

Schedule: 6/25/2010 [within 30 calendar days of task order award] 
 
2. Data Collection & Compilation 
This task includes reviewing and summarizing available data and information and compiling it 
in a geo-referenced ArcGIS, Microsoft Access database, or narrative formats. Information to 
be collected for the Eureka Littoral Cell coastal area includes relevant coastal studies 
describing physical processes in the region, location of coastal erosion hotspots, location of 
sensitive habitats and biota, location of potential sediment sources such as harbors, dams, 
and opportunistic offshore borrow areas, location of potential sediment receiver sites such as 
wetlands, beach nourishment, etc. and data related to physical characteristics of sediment at 
the potential source areas as well as receiver sites. 

An annotated summary of the reports reviewed will be prepared and provided in Excel or 
Word format. GIS shape files for data compiled from various sources will be provided in 
electronic format.  

Data will be obtained from the CSMW, library databases, SF District Corps, the local 
sponsor, and from stakeholders who we will contact.  

Deliverable: Data Collection & Compilation Memorandum + GIS Files 

Schedule: 9/2/2010 [within 120 calendar days of task order award and receipt of 
documents to be furnished by the Government, assuming the DMMP can be 
provided to us by early July] 

3. Plan Formulation 
This task includes formulating an array of potential projects with implementation priority, 
along with information related to sediment compatibility between source and receiver sites, 
economic feasibility of stockpiling, transport, and placement, biological and regulatory issues 
associated with implementation, and identification of potential funding streams and data 
gaps. A relative Sea Level Rise analysis for the study area will also be conducted as part of 
this task. 

Potential projects will be identified based on the literature review, data analysis, and 
discussions with stakeholders.  

Three (3) Technical Memoranda outlining the progress of the plan-formulation process will be 
provided in digital format (Word and PDF) as described below. 

Deliverable: Technical Memorandum 1 (Preliminary Implementation Options Identification) 
Technical Memorandum 2 (Analysis of Implementation Options, Sea Level 
Rise Analysis, and Potential Constraints/Opportunities) 

 Technical Memorandum 3 (Summary of Plan Formulation Efforts) 

Schedule: 10/25/2010 for Technical Memorandum 3 [within 150 calendar days of task 
order award and receipt of documents to be furnished by the Government, 
assuming the DMMP can be provided to us by early July] 

 Tech Memos 1 and 2 will be provided earlier (10/8/2010 and 10/22/2010) 
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4. Outreach Facilitation & Coordination 
This task includes assisting the District as needed with their efforts in engaging major 
stakeholders in the process, developing a local and regional agency governance structure, 
formulating collaborative strategies for regional project implementation, developing project 
sustainability strategies including adoption of the RSM Plan by local and regional entities, 
ensuring coordination and understanding of Corps policies and processes, providing follow- 
up information for issues raised by stakeholders and regulations, and working with the 
CSMW to ensure that the implementation projects adequately reflect the needs of the region 
and state. 

A monthly summary of progress will be provided to the Study Manager and Lead Planner. 

We will ensure that the outreach efforts adequately identify and include all interested 
stakeholders, including those currently listed in CSMWs Public Outreach Contact List. The 
following meetings in the Eureka area are envisioned: 

• Stakeholder Meeting No. 1 will be convened in mid-July to introduce the CRSMP 
objectives and study scope, and to solicit input on problems and potential solutions.   

• Stakeholder Meeting No. 2 will be convened in early October to present a summary of 
data, and to obtain feedback and additional input on alternatives.  

• Stakeholder Meeting No. 3 will be convened in early November to present preliminary 
implementation projects (Plan Formulation) and to obtain feedback.  

• Stakeholder Meeting No. 4 will be convened in mid-January to present the CRSMP 
Report and to obtain feedback.  

• Two (2) other focused stakeholder meetings with smaller groups will be organized to 
obtain feedback on specific issues that may arise during the course of the study. 
These meetings may occur on the same day as the larger meetings to maximize 
efficiency 

Deliverable: Monthly Progress Reports and Meeting Summaries 

Schedule: 7/2010 through 1/2011 
 

5. Preparation of CRSMP Report 
This task includes the preparation of Draft and Final versions of the CRSMP report. Sections 
dealing with all of the above tasks will be presented in the report. 

Deliverable: Draft CRSMP Report 
  Final CRSMP Report 
Schedule: 11/22/2010 for Draft CRSMP Report [within 180 calendar days of task order 

award and receipt of documents to be furnished by the Government, 
assuming the DMMP can be provided to us by early July] 

 1/24/2010 for Final CRSMP Report [within 30 calendar days of receipt of 
comments on the Draft CRSMP report, assuming comments are received by 
late December] 
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